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ESTIMATE RUN 09/06/2017

ESTIMATE SUMMARY 17:43:17

CONTID: C21198         ESTIMATE NO: 0005 PROG 2005

PCN: 21198-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 WALL REPAIR MP32 PERCENT TIME:

PROJECT NO: NHPP0821-106                  

SH 82 RETAINING WALL REPAIR MP32

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,106,493.80 PARTICIPATING $ $ 35,439.95

AWARD PROJECT AMT: 1,127,105.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

35,439.95

35,439.95

35,439.95

$

$

$

$

1,106,493.80

0.00

1,106,493.80

0.00

1,106,493.80

-16,906.58

0.00

1,089,587.22

0.00

AMOUNT DUE 1,089,587.22 35,439.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,439.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

131.0 TIME ALLOW: 7/28/2017 ??:??:??

ORIG TIME ALLOW: 7/28/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/20/2017

03/20/2017

07/28/2017

07/28/2017

09/06/2017

12/15/2016

12/23/2016

01/23/2017

03/20/2017
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PCN: 21198-BID    ESTIMATE RUN 09/06/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:43:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Guardrail Type 3 875.000

0.000

202-01130  
 

5,468.75875.000

0.00

875.000

LF  

6.25000

0010 Removal of End Anchorage 1.000

0.000

202-01300  
 

750.001.000

0.00

1.000

EACH

750.00000

0015 Combination Loader 0.000

2.000

203-01594  
 

300.002.000

300.00

2.000

HOUR

150.00000

0020 Laborer 15.500

0.000

203-02330  
 

620.0015.500

0.00

15.500

HOUR

40.00000

0025 Silt Fence 2,800.000

0.000

208-00020  
 

14,000.002,800.000

0.00

2,800.000

LF  

5.00000

0030 *Concrete Washout Structure 2.000

0.000

208-00045  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0035 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

200.004.000

0.00

4.000

HOUR

50.00000

0040 Removal and Disposal of Sediment (Equipment) 7.000

0.000

208-00105  
 

735.007.000

0.00

7.000

HOUR

105.00000

0045 Erosion Control Management 3.000

0.000

208-00207  
 

1,425.003.000

0.00

3.000

DAY 

475.00000

0050 *Seeding (Native) 0.000

0.200

212-00006  
 

3,000.000.200

3,000.00

0.200

ACRE

15,000.00000

0055 *Soil Conditioning 0.000

0.200

212-00032  
 

5,000.000.200

5,000.00

0.200

ACRE

25,000.00000
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PCN: 21198-BID    ESTIMATE RUN 09/06/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:43:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Wildlife Biologist 3.500

0.000

240-00000  
 

420.003.500

0.00

3.500

HOUR

120.00000

0065 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

110.00000

0070 *Guardrail Type 3 (6-3 Post Spacing) 875.000

0.000

606-00301  
 

30,625.00875.000

0.00

875.000

LF  

35.00000

0075 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

5,600.001.000

0.00

1.000

EACH

5,600.00000

0080 *Construction Surveying (Hourly) 35.250

0.000

625-00001  
 

6,345.0035.250

0.00

35.250

HOUR

180.00000

0085 *Mobilization 1.000

0.000

626-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0090 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0095 *Flagging 201.000

4.000

630-00000  
 

5,494.00205.000

107.20

205.000

HOUR

26.80000

0100 *Traffic Control Inspection 36.000

0.000

630-00007  
 

3,600.0036.000

0.00

36.000

DAY 

100.00000

0105 *Traffic Control Management 88.000

5.000

630-00012  
 

69,285.0093.000

3,725.00

93.000

DAY 

745.00000

0110 *Construction Traffic Sign (Panel Size B) 30.600

3.400

630-80342  
 

340.0034.000

34.00

34.000

EACH

10.00000
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PCN: 21198-BID    ESTIMATE RUN 09/06/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:43:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

10.00000

0120 *Portable Message Sign Panel 0.900

0.100

630-80355  
 

2,000.001.000

200.00

1.000

EACH

2,000.00000

0125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1,000.001.000

100.00

1.000

EACH

1,000.00000

0130 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

40.00000

0135 *Traffic Cone 90.000

10.000

630-80380  
 

100.00100.000

10.00

100.000

EACH

1.00000

0140 *Mobile Attenuator 88.000

5.000

630-85041  
 

11,160.0093.000

600.00

93.000

DAY 

120.00000

0145 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A On-The-Job Trainee 640.000

0.000

700-70023  
 

640.00640.000

0.00

640.000

F A 

1.00000

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21198-BID    ESTIMATE RUN 09/06/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:43:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Sweeping 33.000

2.000

203-01620  
 

3,325.0035.000

190.00

35.000

HOUR

95.00000

0255 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,400.001.000

2,400.00

1.000

EACH

2,400.00000

0260 Delin (Flex) (Surf Mount) 0.000

15.000

612-00039  
 

1,343.2515.000

1,343.25

15.000

EACH

89.55000

0265 Added Item (Lump Sum)/ Additional Grout and Materials 0.000

1.000

900-00014  
 

3,980.501.000

3,980.50

1.000

L S 

3,980.50000

CAT 288,106.5020,989.95288,106.50CURRENT AMT0200 $ $ $

CAT NO0300 R082A032042LRA 

0175 *Clearing and Grubbing 1.000

0.000

201-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0180 *Sawing Asphalt Material (6 Inch) 2,646.000

0.000

202-05026  
 

5,292.002,646.000

0.00

2,646.000

LF  

2.00000

0185 *Structure Excavation 153.000

0.000

206-00000  
 

19,125.00153.000

0.00

153.000

CY  

125.00000

0190 Structure Backfill (Flow-Fill) 101.000

0.000

206-00065  
 

35,350.00101.000

0.00

101.000

CY  

350.00000

0195 *Auxiliary Anchor Dowel 0.000

0.000

211-01130  
 

0.000.000

0.00

0.000

EACH

126.00000

0200 Geomembrane 1,047.500

0.000

420-00000  
 

13,093.751,047.500

0.00

1,047.500

SY  

12.50000
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PCN: 21198-BID    ESTIMATE RUN 09/06/2017

PROJECT: NHPP0821-106                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:43:17

CUMULATIVE
AMOUNT

CAT NO0300 R082A032042LRA 

0205 Cellular Geogrid 961.000

289.000

420-00526  
 

62,500.001,250.000

14,450.00

1,250.000

SY  

50.00000

0210 *Block Facing 1,448.000

0.000

504-04410  
 

57,920.001,448.000

0.00

1,448.000

SF  

40.00000

0215 *Ground Nail 1,760.000

0.000

504-06300  
 

79,200.001,760.000

0.00

1,760.000

LF  

45.00000

0220 *Concrete Slope and Ditch Paving (Reinforced 2,631.000

0.000

507-00101  
 

328,875.002,631.000

0.00

2,631.000

LF  

125.00000

0225 *Structural Concrete Stain 1,040.000

0.000

601-40400  
 

15,600.001,040.000

0.00

1,040.000

SY  

15.00000

0230 *Welded Wire Fabric 1,210.600

0.000

602-00210  
 

9,684.801,210.600

0.00

1,210.600

SY  

8.00000

0235 *Geocomposite Drain 219.700

0.000

605-83000  
 

3,295.50219.700

0.00

219.700

SY  

15.00000

0240 *Shotcrete 1,305.500

0.000

641-10000  
 

166,451.251,305.500

0.00

1,305.500

SY  

127.50000

CAT 816,387.3014,450.00816,387.30CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 1,106,493.8035,439.95$1,106,493.80$CURRENT AMTPROJECT TOTAL


